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Executive Summary 

   
Executive Summary 
 
 
Hurricane Sandy operations continued in New Jersey with materials recovered in Monmouth County and transferred to Lakewood.  EPA is expected to assess 
coastlines near the Atlantic Highland Municipal Marina in Monmouth County via ATV or on foot during the next operational period. 
 
Operations continued at two large wastewater treatment facilities in NJ.   At MCUA, equipment failure resulted in sewage discharge from three pumps to Washington 
Canal for several hours.  At PVSC, cleaning operations continued as normal. 
 
All NJ orphan container assessment efforts will be completed by close-of-business on December 2, 2012.  NJDEP has requested EPA to continue with disposal of 
collected materials, however, identification assessments should be suspended. 
 
In New York, operations continued in three NYC Boroughs and Long Island.  Curbside collection crews recovered HHW and orphaned containers throughout Staten 
Island, Coney Island, Breezy Point, and additional areas.  Boat operations along Jamaica Bay received materials trapped in debris lines generated from the storm 
surge. 
 
At Fresh Kills staging area, materials continued to be shipped for disposal or reclamation/recycling.  At Riis Park, all staged debris is gone and operations have 
switched to in/out hauling.  EPA has a signed permit from NPS to expand the current staging area at Riis Park for which construction planning continued.  
 
No burn at Floyd Bennett Field occurred during the operational period.  The ACE’s contractor is drafting an air curtain operations report including recommendations 
for increasing efficiency of chip combustion.  Upon completion of   review of the report, an evaluation will decide if additional burns are necessary. NYS Department of 
Agriculture and Markets evaluated rechipped chips for compliance with requirements for shipping out of the area.  New York Recycling is scheduled to pick up chips 
during the next operational period.  The ACE’s contractor is examining other vendors who could reuse the chips. The NYC’s Parks Department’s rechipping is 
approximately 50% complete, and they could be shipped offsite as early as December 3 if approved.  EPA continued to provide real-time air monitoring support with 
seven units operating in and around Floyd Bennett Field.  
 
Operations at three HHW collection areas in Suffolk County were completed at the end of the operational period.  One collection pad will remain open, located in Lido 
Beach.  In Nassau County, HHW curbside collection activities were completed at the end of the operational period.  Air operations in Nassau County identified 
additional targets for recovery and disposal.  
 
The total number of containers of hazardous materials collected in NY and NJ to date is 90,227. 
 
 

1. Introduction 

  1.1 Background 

    

 
1.1.1 Incident Category 
 
Hurricane Disaster Response 
 
1.1.2 Site Description 

Site Number:    Contract Number:  

D.O. Number:    Action Memo Date:  

Response Authority: Stafford Act   Response Type: Emergency

Response Lead: FEMA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/29/2012   Start Date: 10/29/2012

Demob Date:    Completion Date:  

CERCLIS ID:   RCRIS ID:

ERNS No.:   State Notification:
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1.1.2.1 Location 
 
Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, 
Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, 
Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, 
Westchester, and Suffolk.  On November 14, 2012 FEMA declared an additional 4 counties eligible for Individual and Public Assistance: Orange, Putnam, 
Sullivan, and Ulster. 
 
1.1.2.2 Description of Threat 
 
Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport 
containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and 
substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, 
sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation. 
 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund 
Sites in efforts to prepare for Hurricane Sandy.  Damage assessments at Removal and Remedial Sites were conducted by RPMs, OSCs, and other agency 
personnel.  Any issues at sites as a result of Hurricane Sandy have been resolved. 
 

  1.2 Incident Objectives 

    Incident Objectives 
 
1) The health and safety of our responders is the highest priority.  
 
2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site 
safety and quality assurance sampling plans. 
 
3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational priority.  
Assess needs and support the sustained operation of waste water facilities impacted by the storm. 
  
4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent of 
hurricane damage to oil and chemical facilities and critical infrastructure. 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways. 
 Coordinate actions with the States. 

  
6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure 
that all stakeholders are informed of response activities and enhance proactive media and community outreach programs. 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust operations as 
needed. 
 
8) Pursue and deploy any resources needed to support and sustain agency missions. 
 
 

  1.3 Critical Resource Needs 

    Critical Resource Needs 
 
Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely 
with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  Liaison Officers in the FEMA JFOs continue to coordinate 
with other ESF partners on addressing  needs. 
 

  1.4 Strategic Considerations 

    Strategic Considerations 
 
1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders. 
 
2) Ensure staffing adjustments meet current operational needs. 
 
3) Provide direct work and/or technical support to collect HHW.  
 
4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.   

5) Coordinate efforts with States to identify needs and resolve issues. 
  
6) The PVSC and MUCA waste water facility responses are a high priority. 

  
7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and 
waste water reporting. 

  
8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories. 
  
9) Support the regional and national public affairs needs to provide effective messaging. 
 

2. Current Activities 

  2.1 Operations Section 

    DIVISION NEW JERSEY 

Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties, Cumberland and Hudson, were added on November 
3, 2012.  On November 5, 2012, FEMA declared all remaining New Jersey counties eligible for Public Assistance. 
  
 
NEW JERSEY RESPONSE ACTIONS 

  
Field operations were focused on providing continued support by the Waste Water Assessment Teams to two large waste water treatment facilities in Middlesex 
and Essex Counties; Hazmat Assessment activities in Monmouth county; and Mitigation Support efforts in Ocean and Middlesex Counties.  Water Assessment 
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activities were inactive for the current operational period. 

  
  
Wastewater Facilities (NJ) 

Passaic Valley Sewerage Commission (PVSC) 

 
 
PVSC continues to work on the repair and/or replacement of equipment and electrical systems throughout the facility, and is making significant progress towards 
restoration of the facility’s pre-storm removal efficiencies.  On November 29, 2012, PVSC’s effluent TSS removal efficiency was 87%; combined with the 
preceding TSS averages since November 23, 2012, PVSC has met its TSS weekly average compliance limit.  PVSC’s weekly TSS compliance limit is an 
average of 45 mg/L, and PVSC has achieved a 7-day average of 21 mg/L and 87% percent removal.   
 
Synagro continues to operate the ten mobile dewatering centrifuges.  However, PVSC’s continuing ability to increase their permanent dewatering capabilities 
may enable PVSC to scale back Synagro’s operation during the coming weeks.  
 
USEPA’s ERRS contractors continue power-washing operations at the facility. These activities are being conducted in coordination with PVSC to augment 
PVSC’s cleanout of the impacted tunnels and basements as a means of re-energizing pumps, motors, and electrical systems.  ERRS will continue power-
washing operations in coordination with PVSC personnel until a scheduled completion date of December 14, 2012.   
 
The OSC continues to provide assistance to PVSC in responding to a PVSC employee’s concerns regarding potential health concerns resulting from flood 
related damage (i.e., mold, pathogens, H2S, etc.).   

 
 
Middlesex County Utility Authority (MCUA) 
 
EPA continued steam-washing activities at the Sayreville Relief Pump Station (SRPS).  The cleaning crew is utilizing scissor lifts to reach the higher elevations 
of the bottom room of the SRPS.  It is anticipated that the SRPS cleaning will be completed by close of business December 8, 2012. 
 
 
Pumping Status:   

MCUA continues to take all measures to minimize pumping to the Washington Canal.  Despite all best efforts, three pumps discharged to the Canal beginning at 
approximately 2030 EST on November 29, 2012 and 0230 EST on November 30, 2012. Two pumps discharged for approximately 5 hours; one pump 
discharged for approximately 3 hours. 
 
 
Pump Station Repair Status:   
 
The repair schedule is still being refined; however, it is still anticipated that the first Sayreville station pump will be installed in the Original Sayreville Pump 
Station (OSPS) by December 7, 2012.  That pump will provide a more permanent 40 MGD flow capacity in the system.  
USEPA Safety personnel visited the site today and observed ERRS pressure steam-cleaning activities.  A FEMA official and an EPA RST also visited the site 
and were provided updates on site activities by Sayreville Pump Station personnel. 

 
 
Hazmat Assessment (NJ) 
 
USEPA and MCHD conducted orphan container recovery in Monmouth County.  A total of nine locations were closed out.  

 
Mitigation Team (NJ) 

Two mitigation teams were deployed to Ocean and Monmouth counties.  A summary of their support activities is included below by individual team. 
 
One mitigation team traveled to the Lakewood Pad.  The team observed and documented items recovered in Monmouth and Burlington counties and from the 
Edison Pad.  EPA is currently contacting owners of recovered material identifiable by information on the drums to schedule pickup and removal from the pad.  In 
the current operational period, no material was reclaimed by owners.   

A second team deployed to Monmouth County and collected hazmat from various locations in the area of the Belford Seafood Co-op and the Atlantic 
Highlands Municipal Marina.  In the next operation period, the team is expected to return to the marina to assess the coastline via motor vehicle or by foot. 
 
 

 
 
* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW. 
 
 
 
 
NEW YORK RESPONSE ACTIONS   
 
 
New York City  
 
Assessment Teams (NY) 
 
An EPA assessment team conducted aerial observation and documentation of islands north of Atlantic Beach and south of Bay Park in Nassau County.  A total 
of 15 containers were identified, which consisted of mostly drums, one tote and one shipping container.  Several photographs and GPS coordinates were taken.  

New Jersey Hazardous Waste Summary *                                                                  Operational Period:  11/30/2012  

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Edison Staging Area 33 0 0 0 0 0 33 56

Lakewood Staging Area 13 0 2 0 2 0 17 220

Vineland Container Storage Facility** 0 0 0 0 0 0 0 24

Daily Total 50

Cumulative Total 300
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EPA recovery teams performed boat operations on the northeast and northwest ends of Jamaica Bay and Canarsie Pol, Brooklyn.  On Canarsie Pol, several 
containers (e.g., 55 gallon drums, propane tanks, and gas cans) were left on the island and will be removed in the next operational period.   
  
EPA assessment teams conducted reconnaissance and recovery in Newtown Creek and Staten Island Marsh.  Recovery teams continued HHW and orphaned 
container collection activities in storm affected areas in Breezy Point, Rockaways; Coney Island and Sea Gate area of Brooklyn; and Staten Island.  
   
  

NYC Debris Management Plan 
 
 
Chips are being re-chipped and evaluated today by NYS Department of Agriculture and Markets to see if they are in compliance for shipping outside of the 
quarantined area.  Currently New York Recycling will start picking up chips on Saturday.  ACE’s contractor is examining other vendors who could re-use the 
chips.   The ACE’s contractor is also drafting an air curtain operations report, with recommendations on increasing the efficiency of chip burning. Once the report 
review is completed, it will be evaluated to decide if more test burns are needed. 
  
At Jacob Riis Park, all of the staged debris should be out of the park today.  Operations will switch to in and out hauling as is being done at Floyd Bennett Field. 
  
Approximately 2,335 vehicles and 200 boats have been removed from impacted areas to temporary storage areas.  EPA will review a plan, which is under 
development, for environmentally friendly demolition activities.  
  
ACE is gearing up for the Private Property Debris Removal (PPDR) phase of operations in high impacted areas. Several issues are being worked on, including a 
plan for asbestos removal and HHW removal from structures, which will be placed on curbs for EPA to collect. The implementation of the guidance plan for 
dealing with NESHAPs issues in a catastrophic event is under discussion.   FEMA is inspecting homes on the "grey" list, which are homes to be demolished that 
Sandy burnt or destroyed with one wall or less standing. Some grey list homes are being moved to red list homes.  Red list homes would be determined to be 
structurally unsound and have more than one wall standing. Plans continue to be developed regarding the demolition of private property in NYC.  ACE has 
indicated that NYCDEP wishes to handle the fuel oil from the properties and EPA to dispose of HHW from the locations. 

  

Jacob Riis Park (Queens) 
 
  
The Jacob Riis Park staging area continued to receive HHW from curbside pickup crews.  EPA recovery teams continued HHW curbside collection activities in 
storm affected areas the Rockaways and Coney Island.  The Riis Park pad is planning for the disposal of accumulated HHW from the staging area.  
 
Planning for the construction of the HHW receiving pad at the NPS location in Riis Park continued.  This would be an expansion of the staging area currently 
occupied in the Riis Park parking lot.    
 
A member of the NYC Department of Health visited the pad to inquire about air quality monitoring at Riis Park.  EPA directed him to the ACE. 
 
 
Fresh Kills Landfill (Staten Island) 
 
HHW and orphaned container staging, categorization, sampling, and packaging for off-site disposal at Fresh Kills continued today.  EPA recovery teams 
continued to conduct curbside pickup and orphaned container collection on Staten Island for segregation and packaging at Fresh Kills HHW Area #2.  The 
volume has significantly reduced over the last two days of collection. During the operational period, 15 one-cubic yard boxes of flammable paint, and 13 one-
cubic yard boxes of flammable paint related materials/solvents were transported to Essroc Cement Corp. for fuels blending. 
  

 
Nassau County 
 
EPA continued to work with NYSDEC and local officials in responding to reports of orphaned containers primarily along the waterfront in Long Beach. EPA 
recovery teams continued HHW curbside collection in storm affected areas and orphaned container collection activities in the storm areas of Atlantic Beach.  All 
HHW collected is being logged at the staging pad in Nickerson Beach.  Curbside collection of HHW and orphaned containers will be suspended as of close of 
business today; however bulking, packaging and disposal of materials will continue.   
    
  
Suffolk County 
 
 
EPA recovery teams continued utilizing four HHW staging pads in Babylon, Riverhead, Islip, and Patchogue for HHW and orphaned container collection and 
drop-off.  HHW curbside collection continued in Babylon but was suspended in Islip, Riverhead, and Patchogue due to minimal collection on daily runs. Pad 
operations at these three locations will be suspended close of business today.  It is anticipated that operations at the Babylon pad will be suspended by close of 
business December 14, 2012. 
 

New York Hazardous Waste Summary *                                                                       Operational Period:  11/30/2012  

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove Staging Area** 0 0 0 0 0 0 0 284

Fr. Capadano Park, Staten Island 0 0 0 0 0 0 0 7499

Fresh Kills Landfill Plant #1** 0 0 0 0 0 0 0 361

Fresh Kills Landfill Plant #2 0 13 1 0 0 504 518 3160

Islip Multipurpose Recycling Facility 0 0 0 0 0 0 0 740

Jacob Riis Park, Queens, NY 0 29 13 0 0 1340 1382 17325

Nickerson Park 2 6 53 0 0 1429 1490 42906

Old Bethpage Landfill and Recycling Center** 0 0 0 0 0 0 0 5538

Patchogue WWTP 0 0 0 0 0 0 0 565

Patchogue WWTP (Mastic Beach) 0 0 0 0 0 0 0 968

Riverhead Collection Area 0 0 0 0 0 0 0 130

Port of Coeymans** 0 0 0 0 0 0 0 101

Venetian Shores Park 2 4 2 0 0 346 354 10350
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* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW. 
 
 
REGULATED FACILITIES  
 
EPA has completed assessments of facilities regulated under SPCC, FRP, and RMP programs.  Several facilities were found to be impacted by Hurricane 
Sandy and have been reported previously, such as Motiva, Phillips 66 Bayway,Alden Leeds,  and Kinder Morgan Carteret.  These facilities are currently being 
addressed by state and/or federal partners and need no additional EPA assistance at this time.  No other facilities were found to be impacted needing EPA 
assistance.  No further reporting of SPCC, FRP, and RMP facilities will be done unless significant operations or actions by EPA are required or requested. 
 
RCRA Corrective Action Group has completed inspections of all identified facilities within NY State.  Any issues or violations are being addressed through 
normal regional operations unless specified elsewhere in the SitRep.  Facility inspections in NJ have been suspended until further notice.  
 

DECA Information for 11/30/12 Situation Report 
  

Underground Storage Tanks: 
  
Summary of DECA UST personnel in field: 11/30/12:  
1 team of 2 UST inspectors is in the field on 11/30/12 assessing  2 sites in Orange County.  2 teams of 2 UST inspectors are in the field on 11/30/12 performing 
follow up assessments of sites in the Rockaways of NYC.  
  
  
Summary of Site Assessments: Up to 11/30/12: Total of 586 UST assessments completed, 175 require follow up assessments and/or compliance inspections. 
139 assessments are federally regulated UST facilities in Evacuation Zone A areas of Staten Island, Queens/Rockaways, Bronx, and Brooklyn/Coney Island, 5 
of the NYC assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan; 286 assessments are federally regulated USTs at 
retail and non-retail facilities in the storm surge zone of Nassau County; 67 assessments are federally regulated USTs at retail and non-retail facilities in the 
storm surge zone of Suffolk County; 23 assessments are federally regulated USTs at retail facilities in the storm surge zone of Westchester County; 4 
assessments are retail USTs in the storm surge zone of Rockland County; 28 assessments are facilities within 0.5 miles of the Hudson River or its major 
tributaries in Orange, Putnam, and Ulster Counties; 38 assessments are facilities with federally regulated USTs at randomly generated locations throughout 
Orange, Putnam, Sullivan, and Ulster Counties .  There are no new major findings to report. 
 

Daily Total 3744

Cumulative Total 89927

Cumulative Hazardous Waste Summary *                                                                  Operational Period:  11/30/2012

  Small   

  Propane Containers Other Containers Op-Period State 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Cumulative

New York 4 52 69 0 0 3619 3744 89927

New Jersey 46 0 2 0 2 0 50 300

Op-Period Totals 50 52 71 0 2 3619 3794  

Cumulative Totals 442 1947 1267 462 139 85970   

 Daily Total 3794
   

Grand Cumulative 90227

Large Quantity Generators (LQG):  All LQG assessments are complete. 
 
Summary of DECA LQG personnel in field on 11/30/12: NONE  

Summary of LQG Site Assessments: NONE 
  

   

Air Major Facilities in NY: 
 
Summary of DECA Air personnel in field on 11/30/12:  
 
1 team of 2 air inspectors and one additional air inspector will be in the field on 11/30/12 assessing sites. 

CUMULATIVE

NYC Nassau Suffolk Westchester Rockland Upstate* Total

Universe 139 299 68 26 4 79 615

No Power 30 31 5 1 0 0 67

orm Damaged Facility 49 94 22 4 2 6 177

Storm Damaged UST
Yes 18 13 5 2 1 0 39

Unknown 23 64 5 2 1 12 107

UST Spills 6 13 1 0 0 0 20

Facility Not Operating 34 81 8 0 3 5 131

Facility Was Flooded 68 137 28 11 3 3 250

Require Follow-up 50 95** 9 6 2 13 170

Total Visited 139 286 67 23 4 66 585

*Orange, Putnam, Sullivan and Ulster Counties, ** Number decreased from 11/29/12 upon further review.

State Universe Visited Reached via phone Issues Requiring EPA Assessment

NY 92 85 7 0

NJ 404 0* 8 0

*EPA assessments on hold at the request of NJDEP.
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Summary of CAA Majors Facility Assessments: Up through 11/30/12:   

  

  
Summary of PCB Facility Assessments: 
 
 

 
 
 

State Universe Visited Issues Requiring EPA Assessment

NY 200* 89 4^

* Universe increased to include additional facilities. Original universe of 39 was Evacuation Zone A.^ 4 facilities visited 11/30/12 had potential CFC violations.

Up through 11/30/12: Assessments have not identified any outstanding issues requiring EPA response.
 
NJ Reported PCB Releases: At this time, PTSB is not contacting New Jersey utilities regarding storm-related releases of PCBs, per DRA 
instructions. When appropriate, will contact Atlantic City Electric, Jersey Central Power & Light, and PSE&G.  
 
NY Reported PCB Releases: LIPA is still dealing with operational issues. PTSB will call them when it is deemed appropriate. 
 

  2.2 Planning Section 

    PLANNING 
 
The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of operations.  The 
utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments.  EPA personnel working in various regional 
offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been uploaded and is being used to 
determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts, 
location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines 
commence.  

The Environmental Unit 
 
1. Ambient Water Sampling 
 
 
Newark Bay/NY Harbor   
On November 30, 2012, the EU received the analytical results for the sampling that was conducted on November 29, 2012.  The EU will review and tabulate the 
results for release to PIO and NJDEP on Sunday, December 2, 2012. 

  
2. Floyd Bennet Field Perimeter Air Sampling 
  
A table created by the EU and updated by the Data Unit to include the test burn data was sent to the PIO on November 30, 2012.  PIO has sent the Table to the 
HQ EOC PIO for approval to release the data.  
 
APB through the EU will be the lead on narrative for PM2.5 data as well as the lead sample analysis.  
The EU and data management team generated graphs for each day of the test burn for each monitoring location and sent them to the PIO and APB for review 
and comment.  
 
3. Ironbound Newark residential sampling 
 
The EU completed a QC check of the tabulated data and provided comments on the narrative back to the PIO.  The PIO will forward the narrative and data 
tables to HQ EOC. 
 
 
4. The EU will not be staffed on Saturday, December 1, 2012. 

  

 
 

  2.3 Logistics Section 

    Logistics 
 

Logistics has been maintaining lodging tracking and updating the lodging tracking sheet accordingly.  Logistics has been working with Resources concerning 
future mobilizations.  Logistics has completed turnover of fleet back into SMART program and is currently working on shrinking the number of available GSA 
vehicles.  Logistics also is working with GSA on maintenance issues. 

 

  2.4 Finance Section 

    FINANCE 
 
 
  

EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission Assignments and Estimated Expenditures and 
Daily Cost Burn as of 11/30/2012 @ 1330 hours; 

Region, 
State

Agreement #, 
Current Expiration 
Date

Initial 
Agreement 
Date

Agreement 
Amount

Costs Incurred 
To Date

Estimated Burn 
Rate ($/day)

Purpose

Region 2, 
New Jersey

4086DR-NJ-EPA-01, 
Expires 12/13/12

10/31/2012 $400,000.00 $335,857.94 $10,834.13 ESF-10 EOC deployment and 
assessment assistance in NJ

Region 2, 
New Jersey

4086DR-NJ-EPA-02, 
Expires 12/10/12

11/2/2012 $2,000,000.00 $282,030.28 $9,725.18 Drinking & Wastewater 
Assistance

Region 2, 4086DR-NJ-EPA-03, 11/4/2012 $1,675,000.00 $324,018.26 $11,572.08 Technical Assistance for 
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New Jersey  Expires 12/10/12 Environmental Assessments

Region 2  
New Jersey

4086DR-NJ-EPA-04, 
 Expires 03/02/13

11/3/2012 $3,500,000.00 $1,059,007.98 $37,821.71 Direct Federal Assistance for 
oil/hazmat field ops

Region 2  
New Jersey

4086DR-NJ-EPA-05, 
Expires 12/08/12

11/08/2012 $1,275,000.00 $810,269.02 $36,830.41 REOC

      

Region 2 
New York

4085DR-NY-EPA-02, 
Expires 12/30/12

11/04/2012 $2,400,000.00 $1,479,239.72 $47,717.41 ESF-10 EOC deployment and 
assessment assistance in NY

Region 2 
New York

4085DR-NY-EPA-01, 
Expires 12/01/12

11/2/2012 $300,000.00 $38,192.75 $1,316.99 Drinking & Wastewater 
Assistance

Region 2 
New York

4085DR-NY-EPA-04, 
Expires 12/04/12

11/7/2012 $3,100,000.00 $476,626.17 $18,331.78 Technical Assistance for 
Environmental Assessments

Region 2 
New York

4085DR-NY-EPA-03, 
Expires 12/01/12

11/7/2012 $7,600,000.00 $2,968,476.95 $106,017.03 Direct Federal Assistance for 
oil/hazmat field ops

Region 2 
New York

4085DR-NY-EPA-05, 
Expires 12/05/12

11/09/12 $75,000.00 $3,237.00 $154.14 Dewatering Ops

TOTALS $22,330,000.00 $7,794,563.15 $229,251.86

  2.5 Other Command Staff 

     
2.5.1 Safety Officer  
Safety visited the MCUA facility to assess the power washing operation and the safety impact to our ops from other contractors working in the facility.  Safety 
visited the PVSC power washing operation.  An ASO accompanied curbside collection activities for HHW in Staten Island and visited the Freshkills landfill HHW 
pad.  Safety also coordinated with OSHA on the safety program. 
 
2.5.2 Liaison Officer 
 
EPA is continuing to monitor the progress of the outstanding Mission Assignments with FEMA.  This included the attendance of associated meetings as deemed 
appropriate.  During the next operational period, EPA will continue to staff the ESF-10 desk at the NYS/FEMA EOC.  

 
2.5.3 Information Officer  
 
The PIO is David Kluesner and can be reached at (347) 330-9439.  The Information Office prepared a draft fact sheet on residual oil contamination on homes 
and lawns.  The fact sheet is with the HQ EOC for review.  The Information Office coordinated with the Environmental Data Unit on data posting and narratives 
regarding air test burn operations and Passaic River sampling.  The Passaic River sample data is scheduled to be posted on December 3. Two CICs distributed 
general flood cleanup information, contacts and HHW flyers in Nassau County.  This concludes the Agency's HHW collection outreach efforts in Nassau and 
Suffolk Counties.  The Information Office continues to coordinate a number of media inquiries, including CNN (Bay Park Waste Water Treatment Plant), Long 
Beach Herald (air quality issues) and Storm Water Magazine (storm water/sewage).  The Information Office coordinated with the Ironbound Community 
Corporation on a December 3 conference call to discuss the outcome of EPA's Ironbound facilities assessment and residential basement pump-out.    

3. Participating Entities 

   
3.1 Unified Command 
 
As of close of business November 28, 2012, EPA is no longer participating in the established Unified Command with the United States Coast Guard Sector New 
York. Should future requests require EPA support, EPA resources will be made readily available. 
 
3.2 Cooperating Agencies  
 
EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal
partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, 
Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and 
tactical assessments of situations. 
 

4. Personnel On Site 

  Personnel on Site: 
 

 
 
 
 
Number of EPA Personnel Deployed to Region 2 – Hurricane Sandy (11/30/12) 

Region/State Current EPA Personnel In Field 
 
(All Venues other than EPA 
Offices)

Current EPA Contractor Personnel In
Field

EPA Personnel in 
REOC

Contractor Personnel in 
REOC

Total 

Region 2 54 32 86

    New York 20 125 145

    New 
Jersey

8 35 43

Total 28 160 54 32 274

 OSCsRMsPIOsWater SpecialistsGIS SpecialistsRPMsCICsOther (field capable)Other (not field capable)Total by Region

Region 1 5 0 1 0 0 0 0 1 0 7

Region 3 5 0 1 0 0 0 0 0 1 7

Region 4 0 0 0 0 0 0 0 0 0 0
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Region 5 2 1 0 0 0 0 0 0 0 3

Region 6 4 0 0 1 0 0 0 0 0 5

Region 7 3 0 0 0 0 0 0 0 0 3

Region 8 0 0 0 0 0 0 0 1 0 1

Region 9 0 0 0 0 0 0 0 0 0 0
Region 10

0 0 0 0 0 0 0 0 0 0

HQ 0 0 0 0 0 0 0 1 0 1

ERT 0 0 0 0 1 0 0 2 1 4

RTP 0 0 0 0 0 0 0 1 0 1

Total by job title19 1 2 1 1 0 0 6 2 32

5. Definition of Terms 

  Definition of Terms 
 
Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command.  
 
E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an 
immediate threat to human health or the environment.  
 
FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst 
case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil.  
 
Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes 
pesticides, paint, solvents, etc.  
 
Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal  
 
Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and 
water testing.  
 
RCRA - Resource Conservation and Recovery Act.  
 
RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human 
populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response.  
 
Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a 
wider array of constituents than monitors.  
 
Small Container - any container with a potential capacity of less than 5 gallons.  
 
TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities 
reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community 
Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990.  
 
Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the 
incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.  
 
White Goods - Large home electronics such as refrigerators, washing machines, and dryers.  
 
WW - Wastewater Treatment Facilities 
 

6. Additional sources of information 

  It is believed that all community drinking water and wastewater treatment system assessments have been completed.  Therefore, these data will no longer be 
reported. 
 
 
ADDITIONAL INFORMATION: 
 
WEBSITE:  http://www.epaosc.org/HurricaneSandy 
 
INSTRUCTIONS FOR EPAOSC.NET: 
 
If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. Once on 
the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and they will generate a 
user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT 
providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your information. Once logged 
in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you can scroll down to the find the 
site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored there. 
 
FlexViewer :  
 
WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/ 
 
The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information pertaining 
to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the 
EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the needs of the operations. 
 
If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850 
 
EPA Edison REOC                                                                                    732-906-6850 

Afterhours Notifications, National Response Center (NRC)                             800-424-8802 
Deputy Regional Incident Coordinator (DRIC) for NY, Neil Norrell                    908-420-4512 
Deputy Regional Incident Coordinator (DRIC) for NY, Bonnie Hriczko              908-420-4450 
Deputy Regional Incident Coordinator (DRIC) for NJ, Christopher Jimenez       908-420-4484 
Deputy Regional Incident Coordinator (DRIC) for NJ, Kelli Lucarino                 908-421-2628 
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NY JFO (Queens), Michael Solecki, OSC                                                    908-420-4501  

NJ JFO (Middletown), Carl Pellegrino, OSC                                                  908-420-4462 
                                                       

REPORTING SCHEDULE 
Situation Reports are due out at 2300 hrs at the conclusion of that operational day.  

7. Situational Reference Materials 

   
Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.  
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